
Sara’s summary

• Two years ago – Director told Commission we 
would develop a Steelhead science paper and then 
management plans

• Draft Science Paper developed
• Nothing was moving as fast as Jeff would like
• NOAA announced proposed listing
• Jeff used proposed listing to push everything into 

high gear



Goal

• Have a statewide plan
• Have individual Puget Sound watershed 

plans completed with co-manager 
agreement

• Have science paper finalized



AND

• Have SEPA completed
• Have Commission decision 
• Have stakeholder involvement throughout

• Have it done by the end of the year



Where we are

• Draft statewide plan
• Working on a Sno/Stilly draft plan
• Constructing the details that go into the 

other watershed plans
• Changed the timeframe



Quality and Science 
is more important than Timeline

• We will continue to push the development 
of the plan forward

• We will be methodical
• But the timeframe changes



Statewide plan

January
Stakeholder comments 
Identify policy decisions
Policy-level meeting 
Revise and develop second draft

February
Begin development of SEPA document
(we do not know how long this will take)



Statewide plan continued

• Once completed, SEPA document goes out 
for comment – 30 days

• Response to comments within 60 days
• Commission presentation, comments, 

decision
• Time estimate: May to ???



Puget Sound watershed plans
February

Sno/Stilly draft review and discussion with 
stakeholders
Continued work on watershed plans

Feb 20 – April 13: North of Falcon
April/May

Continued work on watershed plans
Stakeholder and public workshop on watershed plans

??
All Puget Sound watersheds wrapped up into an DPS 
Volume.
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